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SUPERIOR COURT, CLERK OF THE COURT, JUVENILE COURT 

  Continue functional enhancements including mental health module and eUniversa integration for Agave case 

management system and extend integration with state-level and justice partner systems. 

  Expand e-filing to all case types and integrate e-filing access points; revamp case initiation for e-filed cases. 

  Implement aiSmartBench for all superior court benches. 

  Continue to support MacArthur grant project initiatives. 

  Expand and improve electronic signature and extend document creation software to broaden data integration 

point; expand Agave court language interpreter functionality for use by Juvenile Court Interpreter’s Office. 

  Provide secure, cloud-hosted e-mail for Superior Court judicial staff and migrate staff to Office 365 and 

Windows 10; expand Agave’s ability to send automated notices and e-mails. 

  Implement JusticeTools with case plan and graduated response matrix to provide better access to information. 

 Support evidence-based practices implementation as well as other probation initiatives. 

  Continue to work on the court’s emergency management and COOP plans. 

  Implement technology changes to address security vulnerabilities, replace end-of-life hardware and software 

products and platforms, and create secure method for accessing legacy software applications. 

 

TUCSON CITY COURT 

  Continue to improve FARE collections practices. 

  Implement on-demand disaster recovery strategy to minimize downtime. 

  Update ancillary PC peripherals and upgrade eCitation label printing automation. 

 

PCCJC 

  Focusing efforts on improving disposition reporting, warrant reporting, and data transfers with justice partners. 

  Continuing to improve public website and constituent notification options. 

  Updating continuity of operations plan to include additional details. 

 

ACAP LJ COURTS 

  (Smaller AZTEC courts provided no input due to lite year approach being used.) 
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 Completed new case management and calendaring platform for conciliation court; shut down Wang system! 

 Completed multiple Agave software releases and prototype e-Universa webservice to provide new features and 

functions. 

 Implemented CyclancePROTECT malware protection solution on all court devices and network; delivered 

network and security training to all court employees. 

 Upgraded numerous infrastructure items and rewrote various software programs to address architecture and 

security requirements; began using Active Directory management tools. 

 Clerk upgraded EDocs to increase functionality, implemented EZ-Q marriage license printing function to 

eliminate pre-printed forms, and replaced or upgraded all image storage hardware for Agave and eBench. 

 Juvenile implemented JOLTSaz Spring Build; TLS encrypted e-mail, and data center virtualized environment. 

 Tucson replaced legacy AIX servers with Windows servers housed in City data center, all desktop computers 

more than 5 years old, and all remaining WordPerfect software. 

 PCCJC completed FARE interface and automated TIP reconciliation in Agave, automated MVD data transfers, 

installed an MVD kiosk for public use, and performed a desktop equipment and web server refresh. 

 (Smaller AZTEC courts provided no input due to lite year approach being used.) 
  

 

LJ CMS Tucson Muni and all ACAP LJs except Marana now on AJACS; initial county to convert from 
AZTEC. 

JOLTSaz Continuing to plan enhancements, though on statewide codeset, continuing reliance on 
certain retirement software items for JOLTSaz development. 

LJ EDMS High interest in going paperless; Tucson and PCCJC have standalone EDMS already; other 
courts adopting as AJACS scanning process solidifies. 

e-Filing/Std Forms GJ Civil now mandatory; continuing Agave development to accommodate multi-vendor 
model; LJ courts anxious to receive e-filing with AJACS. 

Bench Automation Completing eBench rollout to entire superior court during plan period. 
LJ Case Worksheet Generally positive, though judges want enhancements to enter own sentencing and notes on 

each case; Oro Valley not adopting without enhancements. 
 
 
 
 

  IT initiatives and numerous projects included to address security vulnerabilities and replace end-of-life, legacy 

technologies, but technology risk still present until remediated/upgraded. 

 Visible Developer used in JOLTSaz development necessitates several retirement products at Pima Juvenile 

(Visual Studio 2003, Office 2003). 

  Production ftp continues to exist in various courts/depts. presenting business risk. 

  Retirement items with no replacement plan exist for Office 2007 in clerk’s office as well as SQL Server 2000, 

Windows Server 2003, and Windows Server 2008 in Tucson.  

 

 

 

 
 
 
 

CY 2016 COURT ACCOMPLISHMENTS 

STATEWIDE PROJECTS: IMPACTS, CONCERNS, AND PARTICIPATION PLANS 

RISKS AND CONCERNS (SECURITY AND ARCHITECTURE) 
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Project Year/Status Project Detail Provided 

   Full1                         Skeletal2              Mention3 

Comments 

aiSmartBench FY18   X   Superior Court; full rollout 

Replace Contingency 

NICS Feed 

FY18    X  Superior Court, Clerk of 

Court; EA required 

(schedule is up to the AOC) 

Multi-Vendor eFiling 

Implementation 

FY18/19   X   Superior Court; Clerk of 

Court 

Time Standard 

Reporting 

FY17/18   X   Superior Court 

New CCI Integration 

Infrastructure 

FY19  X  Superior Court, EA Reqd 

(schedule is up to the AOC) 

Modify Agave Code 

for Security Stds 

FY17  X  Superior Court, Security 

Reqd 

Implement Port 

Security 

FY17 
 

 X   Superior Court, Security 

Reqd 

Isolate Court Servers 

& Network Devices 

FY18   X   Superior Court; Security 

required 

Improve Legacy 

Application 

Authentication 

FY17 
 

 X   Superior Court; Clerk of 

Court 

Replace MS-Access 

Databases with SQL 

FY18 
 

 X   Superior Court 

Windows 10 / Office 

365 

FY18   X   Superior Court; EA 

required 

Move Exchange to 

Cloud 

FY18   X   Superior Court 

Replace Conference 

Room A/V Solution 

FY17   X  
 

Superior Court 

Replace Legacy IM 

“Sidebar” with Skype 

for Business 

FY18   X   Superior Court; EA 

required 

TECHNOLOGY PROJECTS 
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Project Year/Status Project Detail Provided 

   Full1                         Skeletal2              Mention3 

Comments 

Upgrade FTR 

Software 

FY18   X   Superior Court; EA 

required 

Upgrade Older PC 

Hardware 

FY18  X  Superior Court, EA Reqd 

McArthur Grant Data FY18  X  Superior Court; underway 

Upgrade Server O/S FY18  X  Superior Court; EA Req’d 

Upgrade Visual 

Studio 

FY18   X   Superior Court; EA 

required 

Upgrade Team 

Foundation Server 

FY18   X   Superior Court; EA 

required 

Upgrade Non-Agave 

SQL Databases 

FY18   X   Superior Court 

Repl. Legacy 

DotNetNuke 

Technology 

FY18   X   Superior Court 

Evaluate Pretrial 

Platforms to Replace 

Legacy Applications 

FY19  X  Superior Court; PIMA, 

CATS, PACT 

Disaster Recovery 

(COOP) 

FY19  X  Superior Court 

Automated e-Mail 

Notifications 

FY19  X  Superior Court; poss. AOC 

solution 

Agave Datastore 

Reorganization 

FY18  X  Superior Court; EA related 

Agave Financials to 

TIP/FARE 

FY19  X  Clerk of Court 

eDocument 

Workflow 

FY19  X  Clerk of Court; Phase III 

ADRS Reporting FY19  X  Clerk of Court 

Clerk Public Access FY19  X  Clerk of Court 
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Project Year/Status Project Detail Provided 

   Full1                         Skeletal2              Mention3 

Comments 

JOLTSaz 

Enhancements 

FY18  X  AOC; Juvenile 

JusticeTools FY18  X  AOC; Juvenile 

Disaster Recovery 

(COOP)  

FY19  X  Juvenile 

Enhance Agave 

Functionality for 

Interpreter’s Office  

FY17/18  X  Juvenile 

Network Security 

Assessment / 

Remediation 

FY17/18  X  Juvenile; EA Related 

Server Environment 

Upgrade 

FY17/18  X  Juvenile; EA Related 

Update/Move 

Webpages 

FY17/18  X  Juvenile; SharePoint 

Automated 

Disposition 

Reporting 

FY17  X  PCCJC 

Improve Warrant 

Reporting 

FY18  X  PCCJC 

Outside Data Feeds FY17  X  PCCJC 

Improve Public 

Access 

FY18  X  PCCJC 

Constituent 

Notification 

FY18  X  PCCJC 

Financial Operations 

Process Maps 

FY17  X  PCCJC 

Update COOP Plan FY17  X  PCCJC; new location 

ASP Web Solution FY17  X  PCCJC; EA related 

Coordinate and 

Manage FARE Data 

FY17  X  Tucson City Court 
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Project Year/Status Project Detail Provided 

   Full1                         Skeletal2              Mention3 

Comments 

Disaster Recovery 

Planning 

FY17  X  Tucson City Court 

Automate Civil 

Hearing Request 

FY17  X  Tucson City Court 

Servers for 

Scan/Shred 

FY17  X  Tucson City Court 

Electronic Daily 

Court Calendar 

FY17   X Tucson City Court 

IVR (Interactive 

Voice Recognition) 

FY17   X Tucson City Court 

 

Note 1:  

An “X” in “Full” indicates that the court has provided full detailed information about the project according to the general parameters 

outlined in the Commission on Technology’s Project Management Methodology. Also, risk analysis, impact, project costs and funding 

information has been provided. 

Note 2:  

An “X” in “Skeletal” indicates that the court provided detail about the local project in the master projects listing spreadsheet. Complete 

information, usually risks, impact analysis, project costs and funding, was not provided. 

Note 3:  

An “X” in “Mention” indicates that the court mentioned this project in a summary or listed it in an initiative. It may have been a phrase 

or a full paragraph of description, but did not contain detailed project-oriented information. If these projects are related to pursuing 

standards or directions already adopted (e.g., OnBase EDMS implementation, Jury+ upgrade, digital audio in the courtroom), then any 

mention includes appropriate funding information is sufficient. 


